BROWNFIELD HAZARDOUS SUBSTANCES AND PETROLEUM ASSESSMENT BUDGET TRACKING
Olympia, Washington
Cooperative Agreement #BF - 01J66201 - 0

Hazardous Substances Grant Authorized Amount Amount billed Invoice Number Invoice Date
Task 1: Progr i
No PIONEER costs | | | |
Task 2: C ity Outreach
Community Outreach $ 4,500.00 | $ 1,175.50 20-1093 3/17/2020
$ 134.00 20-1109 4/7/2020
$ 335.00 20-1148 5/7/2020
$ 301.50 20-1192 6/9/2020
$ 402.00 20-1260 8/14/2020
$ 67.00 20-1273 9/6/2020
$ 536.00 20-1308 10/8/2020
$ 402.00 20-1355 12/7/2020
[Task 2 Total Authorized / Spent 4,500.00 3,353.00
[Task 2 Starting Budget 4,500.00 4,500.00
[Task 2 Total Remaining - 1,147.00
Task 3: Site Assessments
QAPP $ 5,000.00 | $ 5,000.00 20-1093 3/17/2020
Fiddlehead Marina Phase | ESA
(611 Columbia Street NW) $ 4,700.00 | $ 4,700.00 20-1148 5/7/2020
Fiddlehead Marina SAP/Phase Il ESA (Cost Share) | ¢ 1500000 2 i:ggg:gi o oo
(611 Columbia Street NW) $ 7,434.21 20-1260 8/14/2020
$ 1,672.50 20-1109 4/7/2020
Hardel SAP -
S 1| B R 170
$ 1,211.62 20-1192 6/9/2020
$ 23,484.68 20-1222 7/10/2020
$ 2,210.03 20-1260 8/14/2020
$ 8,388.41 20-1273 9/6/2020
(F:zrfg 'xg:fg:y'z; .’i‘,e NW) $ 52,686.00 [ § 1,470.00 20-1308 10/8/2020
$ 5,038.00 20-1346 11/17/2020
$ 1,825.00 20-1355 12/7/2020
$ 7,915.75 21-1048 3/3/2021
$ 1,139.00 21-1084 4/14/2021
Hardel Rl Data Gaps Investigation (Supplemental) $ 50.000.00
(1210 West Bay Drive NW) T $ 1,100.25 21-1084 4/14/2021
[305/307 State Avenue NE Phase | ESA $ 4,500.00 | $ 4,500.00 20-1109 4/7/2020
305/307 State Avenue NE SAP $ 2,100.00 | $ 2,097.00 20-1109 4/7/2020
305/307 State Avenue NE Phase Il ESA Mob $ 4,000.00 : gg'gg 58'1 132 ‘5‘; ;gggg
$ 1,961.00 20-1192 6/9/2020
1400 State Avenue NE SAP $ 4,000.00 5 2.035.50 201222 711072020
209 NE Washington Street SAP $ 2,800.00 | $ 2,795.00 20-1222 7/10/2020
$ 11,387.64 20-1222 7/10/2020
209 NE Washington Street Phase Il ESA $ 6,286.20 20-1260 8/14/2020
(supplemental investigation in Petroleum section $ 23,250.00 946.00 20-1273 9/6/2020
below) 810.50 20-1308 10/8/2020
1,394.60 21-1084 4/14/2021
Murphy Property Phase | ESA $ 4.800.00
(Vacant Land adjacent to Deschutes Parkway SW) ! : s 4,800.00 20-1308 10/8/2020
Ensign Road Extension Phase | ESA
(Vacant Land betweens Pacific Avenue SE and Martin | $ 4,800.00
\Way E) $ 4,800.00 20-1346 11/17/2020
Martin Marina Phase | ESA s 5.000.00
(401, 411, and 501 Columbia Street NW) T $ 5,000.00 20-1355 12/7/2020
Martin Marina SAP $ 2,900.00 | $ 2,900.00 20-1355 12/7/2020
$ 6,378.17 21-1011 1/8/2021
Martin Marina Phase Il ESA (Cost Share) $ 30.000.00 19,374.02 21-1029 2/5/2021
(401, 411, and 501 Columbia Street NW) B 373.00 21-1048 3/3/2021
41.34 21-1084 4/14/2021
301 Bing Street Phase | ESA $ 4,800.00 4,800.00 20-1355 12/7/2020
3444 Martin Way Phase | ESA $ 4,800.00 | $ 4,800.00 20-1355 12/7/2020
815-825 Franklin Street SE Phase | ESA $ 4,700.00 | $ 4,700.00 21-1084 4/14/2021
1211 Quince Street SE Phase | ESA $ 4,700.00
$ 904.25 21-1011 1/8/2021
[Tumwater Brewery Phase | ESAs
(Main Brewery Complex, Wellfield, and Bluff Parcels) $ 1500000 z 12:322? 21-18‘212 ggggg
Task 3 Total Authorized / Spent $ 252,736.00 | $ 188,945.19
Task 3 Starting Budget $ 404,100.00 | $ 404,100.00
Task 3 Total Remaining (Full Spend vs Actual) $ 151,364.00 | § 215,154.81
Task 4: Cleanup and Reuse Planning
No PIONEER costs to date.
[Task 4 Total Spent - -
[Task 4 Starting Budget 50,000.00 50,000.00
[Task 4 Total Remaining (Full Spend vs Actual) 50,000.00 50,000.00

Current Invoice Project Completed Remaining Funds



BROWNFIELD HAZARDOUS SUBSTANCES AND PETROLEUM ASSESSMENT BUDGET TRACKING
Olympia, Washington
Cooperative Agreement #BF - 01J66201 - 0

Petroleum Grant Authorized Amount Amount billed Invoice Number Invoice Date

Task 1: Progr i

No PIONEER costs | | | |

Task 2: C ity Outreach

Community Outreach $ 1,500.00 | $ 134.00 21-1029 2/5/2021
$ 268.00 21-1048 3/3/2021
$ 536.00 21-1084 4/14/2021

Task 2 Total Authorized / Spent $ 1,500.00 | $ 938.00

Task 2 Starting Budget $ 1,500.00 | 1,500.00

Task 2 Total Remaining $ - $ 562.00

Task 3: Site A its

209 NE Washington Street Supplemental Ph Il ESA $ 41,236.00

[Jacks Auto SAP / Phase Il ESA

(1400 and 1408 Bethel Street NW) TBD

Task 3 Total Authorized / Spent $ 41,236.00 | $ -

Task 3 Starting Budget $ 72,500.00 | $ 72,500.00

Task 3 Total Remaining (Full Spend vs Actual) $ 31,264.00 | $ 72,500.00

Task 4: Cleanup and Reuse Planning

No PIONEER costs to date.

[Task 4 Total Actual / Spent - -

[Task 4 Starting Budget 13,000.00 13,000.00

[Task 4 Total Remaining (Full Spend vs Actual) 13,000.00 13,000.00

Current Invoice Project Completed Remaining Funds



